Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:ldaho Print Date:  3/10/2000
Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID: 2004

Project HQNP-SIO1-LT-ID / Security Investigations

General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

The Security Investigation program provides for initial investigations and reinvestigations for DOE contractors and oteeéerabpéfsonnel whose
official duties require access to classified matter or special nuclear materials. The goal of the Security Investigatiors poogrduce the number
and levels of DOE access authorizations to a minimum consistent with operating requirements.

Footnote: Seeded data for FY 2000 is $508K. Subsequent discussions with EM identified $575K.
Project Status in FY 2006:

Post-2006 Project Scope:

Project End State

Cost Baseline Comments:

Safety & Health Hazards:

Safety & Health Work Performance:

PBS Comments:

Baseline Validation Narrative:

General PBS Information

Project Validated? Date Validated:
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General PBS Information
Has Headquarters reviewed and approved project? No
Date Project was Added: 1/1/1999
Baseline Submission Date:
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
N N N N N N N N
Project Identification Information
DOE Project Manager: W. Darrell Lewis
DOE Project Manager Phone Number: 208-526-0336
DOE Project Manager Fax Number: 208-526-7407
DOE Project Manager e-mail address: lewisdw@id.doe.gov
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 4,903 22,624 27,527 508 600 600 613 625 639 652 666
year dollars)
PBS Baseline 4,526 12,714 17,240 508 584 572 573 572 573 572 572
(constant 1999
dollars)
PBS EM Baseline 4,903 22,624 27,527 508 600 600 613 625 639 652 666
(current year dollars)
PBS EM Baseline 4,526 12,714 17,240 508 584 572 573 572 573 572 572
(constant 1999
dollars)
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2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 675 701 637 616 3,300 3,639 2,071 1,994 1,936 1,430 1,069 987 724 786 895 1,164
year dollars)
PBS Baseline 568 578 514 487 2,453 2,439 1,251 1,086 950 632 426 354 235 230 235 276
(constant 1999
dollars)
PBS EM Baseline 675 701 637 616 3,300 3,639 2,071 1,994 1,936 1,430 1,069 987 724 786 895 1,164
(current year dollars)
PBS EM Baseline 568 578 514 487 2,453 2,439 1,251 1,086 950 632 426 354 235 230 235 276
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project:

Explanation of Project Completion Date Difference (if applicable):

2.10%

2.10%

2.10%

2.10%

2.10%

2.10%

2.10%

2.10%

Project Cost Estimates (in thousands of dollars)
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Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: Actual 1998 Cost:
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+): 17,239 PBS added per DOE HQ direction. Estimate is based on FY 2001 (escalated thru 2006) and then .0075%
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 17,239
Additional Amount to Reconcile (+): 1
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 17,240
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